Progress report September 30, 2015

Grant Number 7310003

Title: Biomass Reforestation for Boreal Forest
Grantee: Alaska Division of Forestry

Reporting period: July 1, 2015 to September 30, 2015



Deliverables submitted:

Progress report and photos.

Budget:

Expenditures for final field measurements involved personnel services, vehicle gas, and travel.

With new state accounting system (IRIS) in disarray, any personnel services expenditures or
financial reports have been unavailable.

Schedule Status:

We are currently on schedule with updated schedule.



Percent Completion:

Start End Grant Match Total Percent
Milestone Task Date Date Funds Funds Budget Deliverables | Completed
1 Written
Dec- Mar- S S S agreements for
Select field sites 13 13 533 533 1,065 site use 100
2 | Finalize planting Mar- S S S Planting
design Jan-13 13 256 256 511 designs 100
MS 1: AEA accepts site agreements and final planting designs
3 | Collect and store Mar- Mar- S S S
cuttings 13 13 3,813 3,813 7,625 100
4 $ $ $
Plant cuttings Jun-13 | Sep-13 | 11,210 11,210 22,419 100
5 | Evaluate Year 1
plantations Year Nov- S S S summary
1 13 Dec-13 | 2,956 6,288 9,244 report 100
MS 2: AEA accepts Year 1 summary report
6 | Select and obtain Mar- S S S Year 2 planting
Year 2 cuttings 14 Jun-14 | 4,000 4,000 8,000 plan 100
MS 3: AEA accepts Year 2 planting plan
7 | Plantand
transplant
cuttings to Delta S S S
site Jun-14 | Jul-14 | 3,000 3,000 6,000 100
8 | plant cuttings in S S S
rural village Jun-14 | Sep-14 | 3,000 3,000 6,000 100
9 Year 2
Evaluate Aug- S S S summary
plantations 2014 14 Oct-14 | 3,500 3,500 7,000 report 100
MS 4: AEA accepts Year 2 summary report
10 | Evaluate Aug- $ S $
plantations 2015 15 Oct-15 | 3,500 3,500 7,000 100
11 | prepare draft Nov- | S S S
project report Oct-15 15 4,000 4,000 8,000 Draft report 20
12 | Prepare final Dec- $ S S Final project
report 15 Dec-15 | 5,234 1,902 7,136 report
MS 5: AEA accepts final report
$ $ $
Total 45,000 45,000 90,000




Work Progress:

Val Barber and Jeff Graham completed final field measurements in Mat-Su and Delta. Higher
mortality from previous years was evident. The hybrid poplar was clearly superior to other
varieties in both survival and growth. The hybrid “Northwest” appears to have best possibilities
for wood biomass production in Alaska.

Future work:
Val Barber has had work reduction from UAF due to state budget reductions. Consequently, Val

was hired by Division of Forestry as short-term non-permanent employee to prepare manuscript
for submission. Val is being paid by remaining EETF finding.



